Storm Repair |

Daily Updates from Bijan Sartipi USINESSES OPEN |

Daily Update
June 21

Repair Work
Devil's Slide (post mile 39.14)

e Whaler wall ‘A’ (upper level ocean side) — drilling with reach over rig and
stressing tie backs continued. 50 of 59 tie backs installed and of these 37
have now been stressed.

Reac over rig fi'l'lirig at wall A

« Whaler wall ‘B’ (lower level ocean side) — additional drill rig deployed to
start drilling at south end of wall B. Excavation work at the north end of
the wall continued.

Excavating for wall B



e Whaler wall ‘C’ (lower level cliff side) — drilling continued. 26 of 34 tie
backs now installed.

e Conditions under the roadway are such that stressing tie backs has
caused wall A to shift. To prevent this, a technique known as compaction
grouting was started overnight. Vertical holes behind wall A are drilled
and a cement grout injected to fill voids and solidify the ground under the
road.

Drilling vertical holes behind wall A

Injecting grout to compactground under the road



